

Name : Tamil Elakiya S

Course : Software Engineering

Reg No : 192524443

Experiment – 9

Question : Create a Scrum Project in Jira.

- Add a backlog with at least 5 items (e.g., "Create user registration page", "Develop API for login").
- Prioritize the backlog and create a 1-week sprint.
- Move backlog items into the sprint and start the sprint.
- Finally show the Screenshot of the sprint board at the start and end of the sprint.

Link : <https://saveetha-team-tcs.atlassian.net/jira/software/projects/FCFA/boards/36/backlog>

Step 1: Open Jira





Figure : Home Page of Jira


Step 2: Create a Scrum Project



Go to spaces and click the Scrum template , and then follow up the instructions and create the Scrum.

Step 3: Create Backlog Items

- Enter a short description if required.
- Click Create for each item.



Step 4: Prioritize the Backlog

- Arrange the backlog items according to their importance.
- The most important item should be placed at the top of the backlog.

Step 5: Create a 1-Week Sprint

1. Go to the Backlog page.
2. Click Create sprint.
3. A new sprint will appear.
4. Rename it as: Sprint 1 – User & Shopping Features
5. Set the sprint duration to 1 week.

Edit sprint: FCFA Sprint 1

Required fields are marked with an asterisk *

Sprint name *

Duration

custom

Start date

8/21/2026 12:00 AM

Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.

End date

8/28/2026 12:00 AM

Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.

☒ Automatically start and complete sprint

Sprint goal

Cancel Update

Step 6: Move Items into the Sprint

Spaces

Fun Chef-Food Application

SummaryListBoardBacklogDevelopmentFormsTimelineDocsReports

Search backlog TS Filter

Sprint 1 - User & UI

21 Aug - 28 Aug (5 work items)

000Start sprint

☒ FCFA-1

Design User Registration Page : Create UI for name, email, phone number, password...

To Do

☒ FCFA-2

Create User Login Page : Design login page with email/username and password field...

To Do

☒ FCFA-3

Implement User Authentication : Connect login and registration pages with authentic...

To Do

☒ FCFA-4

Design Home Page : Create attractive homepage with food banners, categories and f...

To Do

☒ FCFA-5

Design Food Categories Section : Create category cards for Pizza, Burger, Indian, C...

To Do

+ Create

Step 7: Start the Sprint

1. Click Start Sprint.
2. Enter the sprint duration as 1 week if required.

The sprint board will now display the selected tasks.




Figure : Start of a Sprint

Step 8: Update the Sprint Board




Figure : Updated Sprint

Spaces

Fun Chef-Food Application  ...

 Summary  List  Board  **Backlog**  Development  Forms  Timeline  Docs  Reports +

 TS  Filter   ...

☐ **Sprint 1 - User & UI** 21 Aug – 28 Aug (5 work items) 0 0 0 Complete sprint ...

☒ FCFA-1	Design User Registration Page : Create UI for name, email, phone number, password...	Done ▾	- 
☒ FCFA-2	Create User Login Page : Design login page with email/username and password field...	Done ▾	- 
☒ FCFA-3	Implement User Authentication : Connect login and registration pages with authentic...	Done ▾	- 
☒ FCFA-4	Design Home Page : Create attractive homepage with food banners, categories and f...	Done ▾	- 
☒ FCFA-5	Design Food Categories Section : Create category cards for Pizza, Burger, Indian, C...	Done ▾	- 

+ Create

Figure : End of a Sprint